

## Moyne Health Services Procurement Activity Plan 2024/2025 (update May 2024)

Moyne Health Services (MHS) are seeking to develop long-term partnerships with suppliers that are adaptable and innovative, who take accountability, and who can help deliver real and lasting value.

To procure goods and services effectively and efficiently across the organisation to obtain the best value for money and economies of scale, Moyne Health Service' procurement activity plan is aligned to the priorities and strategies defined within the MHS Service Plan 2020-2025

When sourcing goods and services from the market, Moyne Health Services are committed to open, fair, and transparent sourcing processes.

This annual Procurement Activity Plan provides a summary of the major procurement activities in the non-salary area of organisational expenditure and provides potential suppliers with advance knowledge of the likely procurements in this financial year.

The annual Procurement Activity Plan will be reviewed and updated as required, based on the best information available at the time of publication.

All planned procurement activities are subject to revision or cancellation.

The information in this Procurement Activity Plan is provided for planning purposes only and it does not present a solicitation or constitute a request for proposal, nor is it a commitment by Moyne Health Services to purchase the described goods or services.

There is no obligation to respond to or return any unsolicited bids received

### Moyn Health Services Procurement Activity Plan 2024/2025 (update May 2024)

No	Procurement details	Estimated Contract start date	Person responsible for managing procurement	Status <sup>1</sup>
1	Upgrade of Heating and cooling systems in MHS Aged Care Residential Accommodation (Belfast House, Moyneyana House)	Mid 2024	Greg Meldrum	New Procurement
2	Refurbishment of Belfast House common room	Mid 2024	Alex Pope	New Procurement
3	Refurbishment of Palliative Care room	Mid 2024	Alex Pope	New Procurement
4	Expression of Interest Development and Operation of Independent Living Units in Koroit	2025	Katharina Redford	New Procurement

---

<sup>1</sup> New Procurement, Not Commenced, In Progress, Works in progress